
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-28

2. Agency: 009

3. Bureau: 10

4. Name of this Investment: FDA MedWatch Plus

5. Unique Project (Investment) Identifier (UPI): 009-10-01-03-01-0042-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2009

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The Food and Drug Administration (FDA) is responsible for monitoring the safety of FDA regulated
products in order to protect and promote public health. Analysis of adverse event and safety report
information is critical to achieving this goal. The FDA needs to modernize its aging systems, improve its
analytic capabilities, and make it easier for the public to submit adverse event and safety reports to the
FDA. This investment was comprised of two primary efforts: the FDA adverse event reporting system
(FAERS) and the public-facing reporting portal known as the Safety Reporting Portal (SRP–formerly
known as MedWatch Plus Portal) and a unified core processing process/systems. FAERS will deliver the
“back-end” application and database for data that supports post-market safety surveillance analysis for
FDA regulated products. SRP and the core processing were to be the “front-end”, enabling a reporter to
submit voluntary or mandatory reports to FDA on any regulated product. Core processing would provide
services to ensure the data was complete and ready for analysis and public release. FDA conducted an
internal assessment of the investment in late 2009. The assessment findings indicated that the project
was too complex, difficult to manage, understaffed, and that the technical feasibility of a single system for
all product types was questionable. It also noted that the current SRP concept depends on external
factors for which FDA has limited control, including development and operation of the SRP system and
questionnaires by the National Institutes of Health. Changes to the implementation approach include:
FAERS and SRP are to be separated into two different investments FDA is shifting to a more
outcome-focused operating model as recommended and has developed a FAERS schedule that will
provide operational releases in 6 month intervals to establish a regular cadence of delivering outcomes.
FDA has appointed a senior Lead PM, with 25+ year’s experience, as the single responsible person for
the successful execution of the project. FDA has been transitioning from its current classic single-system,
single-server architecture to a cloud architecture. The new FAERS will be implemented in the FDA
Contractor Hosted Data Center in a private cloud environment, realizing operating cost avoidances.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
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Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2008-07-21
b. Provide the date of the most recent or planned approved project charter. 2010-08-16

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Slack, Mary Ann
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 3

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded HHSF223200830363
G

* * $0.5 Time and
Materials

N 2010-07-22 2011-07-21

Awarded HHSF223200750669
G

* * $4.8 Time and
Materials

N 2007-09-24 2011-03-11

Awarded HHSF22320100001
4I

10223SOL00
043

* * $3.4 Firm Fixed
Price

Y 2010-03-23 N ADVERSE
EVENT

REPORTING
SYSTEM

(AERS) + 1
OPTION
YEAR. 

SERVICES
TO BE

PERFORME
D IN

ACCORDAN
CE WITH

SOW
FOUND IN

SECTION C.

Awarded HHSF22320095002
6I

* * $12.6 Time and
Materials

N 2009-09-17 N FDA HL7
DATA

EXCHANGE
SERVICE

IDIQ
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

CONTRACT

Awarded HHSF22320095002I * * $2.5 Time and
Materials

N 2010-09-30 2015-09-29

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. fda has been transitioning from its current classic single-system, single-server architecture to a
cloud architecture. faers will be implemented in the contractor hosted data center in a private cloud
environment realizing operating cost savings

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-08-30

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2011-04-30

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-08-12
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

MW+ Program
Mgmt Support

(FY09 Funding)

DME * $2.5 $2.3 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

MW+ Program
Mgmt Support

(FY10 Funding)

DME * $0.0 $0.0 2010-04-01 2010-04-01 2010-04-01 2010-04-01 0.00% 0.00%

MW+ Program
Mgmt Support

(FY11 Funding)

DME * $1.5 $0.0 2011-04-01 2012-03-31 0.00% 0.00%

MW+ Program
Mgmt Support

(FY12 Funding)

DME * * * 2012-04-01 * 2013-03-31 * * *

MW+ Program
Mgmt FTE
(FY09-12
Funding)

DME * $0.8 $0.8 2009-04-01 2009-04-01 2009-09-30 2009-09-30 100.00% 100.00%

MW+ Program
Mgmt FTE
(FY09-14
Funding)

SS * $0.2 $0.2 2009-04-01 2009-04-01 2009-09-30 2009-09-30 100.00% 100.00%

MW+ Hardware
and Software

(FY09 Funding)

DME * $4.2 $3.8 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

MW+ Hardware
and Software

(FY10 Funding)

SS * $0.0 $0.0 2010-04-01 2010-04-01 2010-04-01 2010-04-01 0.00% 0.00%

MW+ Hardware
and Software (
FY11 Funding)

SS * $1.0 $0.0 2011-04-01 2012-03-31 0.00% 0.00%

MW+ Hardware
and Software

(FY12-14
Funding)

SS * * * 2012-04-01 * 2015-03-31 * * *

Page  8 / 19 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

MW+ Design,
Build, Test,

Training, and
Implementation of

Release 1

DME * $3.9 $3.3 2009-04-01 2009-04-01 2010-05-01 2010-05-01 100.00% 100.00%

MW+ Reqs
Analysis, Design,

Build, Test,
Training, and

Implementation
Release 2 (FY09

& 10 Funding)

DME * $0.0 $0.0 2010-03-01 2010-03-01 2010-03-01 2010-03-01 0.00% 0.00%

MW+ Reqs
Analysis, Design,

Build, Test,
Training, and

Implementation of
Release 3

DME * $0.0 $0.0 2010-04-01 2010-04-01 2010-04-01 2010-04-01 0.00% 0.00%

MW+ C&A and
Security Activities
(FY09 Funding)

DME * $0.2 $0.1 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

MW+ C&A and
Security Activities
(FY10 Funding)

DME * $0.0 $0.0 2010-04-01 2010-04-01 2010-04-01 2010-04-01 0.00% 0.00%

MW+ C&A and
Security Activities
(FY11 Funding)

DME * $0.2 $0.0 2011-04-01 2012-03-31 0.00% 0.00%

MW+ C&A and
Security Activities
(FY12 Funding)

DME * * * 2012-04-01 * 2013-03-31 * * *

MW+ Operations
and Maintenance
(FY10 Funding)

SS * $0.0 $0.0 2010-04-01 2010-04-01 2010-04-01 2010-04-01 0.00% 0.00%

MW+ Operations
and Maintenance
(FY11 Funding)

SS * $0.7 $0.0 2011-04-01 2012-03-31 0.00% 0.00%

MW+ Operations SS * * * 2012-04-01 * 2015-03-31 * * *

Page  9 / 19 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

and Maintenance
(FY12-14
Funding)

MW+ Legacy
Systems O & M

(FY09-14
Funding)

SS * $1.6 $1.6 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

FAERS Program
Mgmt Support

(FY09 Funding)

DME * $2.8 $2.5 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

FAERS Program
Mgmt Support

(FY10 Funding)

DME * $0.0 $0.0 2010-04-01 2010-04-01 2010-04-01 2010-04-01 0.00% 0.00%

FAERS Program
Mgmt Support

(FY11 Funding)

DME * $1.3 $0.0 2011-04-01 2012-03-31 0.00% 0.00%

FAERS Program
Mgmt Support

(FY12 Funding)

DME * * * 2012-04-01 * 2013-03-31 * * *

FAERS Program
Mgmt FTE
(FY09-12
Funding)

DME * $0.8 $0.8 2009-04-01 2009-04-01 2009-09-30 2009-09-30 100.00% 100.00%

FAERS Program
Mgmt FTE
(FY09-14
Funding)

SS * $0.1 $0.1 2009-04-01 2009-04-01 2009-09-30 2009-09-30 100.00% 100.00%

FAERS Hardware
and Software

(FY09 Funding)

DME * $4.7 $4.2 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

FAERS Hardware
and Software

(FY10 Funding)

SS * $0.0 $0.0 2010-04-01 2010-04-01 2010-04-01 2010-04-01 0.00% 0.00%

FAERS Hardware
and Software

(FY11 Funding)

SS * $0.9 $0.0 2011-04-01 2012-03-31 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FAERS Hardware
and Software

(FY12-14
Funding)

SS * * * 2012-04-01 * 2015-03-31 * * *

FAERS Design,
Build, Test,

Training, and
Implementation of

Release 1

DME * $5.9 $5.7 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

FAERS Reqs
Analysis, Design,

Build, Test,
Training, and

Implementation
Release 2
(FY09-10
Funding)

DME * $0.0 $0.0 2009-08-01 2009-08-01 2009-08-01 2009-08-01 0.00% 0.00%

FAERS Reqs
Analysis, Design,

Build, Test,
Training, and

Implementation of
Release 3 (FY10
and 11 Funding)

DME * $0.0 $0.0 2010-04-01 2010-04-01 2010-04-01 2010-04-01 0.00% 0.00%

FAERS C&A and
Security Activities
(FY09 Funding)

DME * $0.2 $0.1 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

FAERS C&A and
Security Activities
(FY10 Funding)

DME * $0.2 $0.0 2010-04-01 2010-04-01 2011-03-31 2010-04-01 0.00% 0.00%

FAERS C&A and
Security Activities
(FY11 Funding)

DME * $0.2 $0.0 2011-04-01 2012-03-31 0.00% 0.00%

FAERS C&A and
Security Activities
(FY12 Funding)

DME * * * 2012-04-01 * 2013-03-31 * * *

FAERS
Operations and

SS * $0.5 $0.5 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Maintenance
(FY09 Funding)

FAERS
Operations and

Maintenance
(FY10 Funding)

SS * $0.0 $0.0 2010-04-01 2010-04-01 2010-04-01 2010-04-01 0.00% 0.00%

FAERS
Operations and

Maintenance
(FY11 Funding)

SS * $0.7 $0.0 2011-04-01 2012-03-31 0.00% 0.00%

FAERS
Operations and

Maintenance
(FY12-14
Funding)

SS * * * 2012-04-01 * 2015-03-31 * * *

Closed FY07-08
Milestones

Summary - DME

DME * $10.7 $10.7 2007-11-01 2007-11-01 2009-03-31 2009-03-31 100.00% 100.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.  The scope of MedWatch Plus/FAERS project has  expanded
to include functionality and interfaces for the Center for Food Safety and Applied Nutrition (CFSAN) and the Center for Veterinary Medicine (CVM).

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Processes and Activities Efficiency Average processing time
will be reduced for

converting a voluntary
paper AE report into a

verified/usable record in
a database.

quarterly Hours Decrease 14 days 2007-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 14 days 14 days Met 2010-10-29

2010 14 days 14 days Met 2010-10-29

2011 10 days TBD 2010-09-17

2012 8 days TBD 2010-09-17

2013 6 days TBD 2010-09-17

2014 6 days TBD 2010-09-17

2015 6 days TBD 2010-09-17

Technology Accessibility Increase in the
percentage of all

Adverse Event (AE)
reports submitted

electronically compared
to all AE reports

annual Individual Reports Increase 45% 2007-09-30
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submitted

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 55% 55% 2010-09-17

2009 60% 55% Not Met 2010-10-29

2010 65% 65% Met 2010-10-29

2011 69% TBD 2010-09-17

2012 72% TBD 2010-09-17

2013 74% TBD 2010-09-17

2014 76% TBD 2010-09-17

2015 78% TBD 2010-09-17

Customer Results Customer Impact or
Burden

Increase in the
percentage of reports via

the user friendly,
web-based, single-step
rational questionnaire vs.

the percentage
submitted via the

multi-step paper process
by voluntary reporters

semi-annual Percent Increase 51% 2007-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 53% 53% 2010-09-17

2009 55% 0% Not Met 2010-10-29
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2010 55% 55% Met 2010-10-29

2011 56% TBD 2010-09-17

2012 65% TBD 2010-09-17

2013 66% TBD 2010-09-17

2014 67% TBD 2010-09-17

2015 68% TBD 2010-09-17

Mission and Business
Results

Population Health
Management and
Consumer Safety

Increase in the total
number of reports via the

user friendly,
web-based, single-step
rational questionnaire vs.
the number submitted

via the multi-step paper
process by voluntary

reporters

semi-annual Individual Reports Increase 18,551 2007-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 19,107 TBD 2010-09-17

2015 19,698 TBD 2010-09-17

Mission and Business
Results

Population Health
Management and
Consumer Safety

increase in total number
of voulantary reports

received for FDA
regulated products

submittted by subject
matter professionals

semi-annual Individual Reports Increase 15105 2007-09-30
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 15,558 19,038 2010-09-17

2009 15,350 0 Not Met 2010-10-29

2010 15,558 15,558 Met 2010-10-29

2011 17,153 TBD 2010-09-17

2012 18,011 TBD 2010-09-17

2013 18,551 TBD 2010-09-17

Mission and Business
Results

Population Health
Management and
Consumer Safety

Reduce unit cost
associated with turning a
submitted Adverse Event

Report into a verified
record in a database

annual Dollars Decrease $15 2007-09-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 $13 $13 2010-09-17

2009 $12.50 $13 Not Met 2010-10-29

2010 $10.90 $10.90 Met 2010-10-29

2011 $10.30 TBD 2010-09-17

2012 $9.60 TBD 2010-09-17

2013 $9.10 TBD 2010-09-17
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2014 $8.60 TBD 2010-09-17

2015 $8.10 TBD 2010-09-17

* - Indicates data is redacted.
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